
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:11 AM
Run date

Time

Reviewer: Soheilifard, Saman 09-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 044 Date: 08-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 546

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Tensioning of anchor rods:
Initial tensioning of the anchor rods for the shear plates continued today. Final tensioning will be after load
transfer. The 75mm rods were brought up to a pressure of 14,000 psi on the bolt-tight tensioner. The
100mm rods were brought up to a pressure of 19,500 psi.

The following rods were tensioned today:
- 11 of the 14 rods on the interior of shear plate cE
- 4 of the rods on shear plate b1E
- 2 of the rods on shear plate a1N
- 2 of the rods on shear plate a2N

This completes all of the initial tensioning of the anchor rods.

*********
Submittal review:
I continued the review of ABF-SUB-2170, the Electroslag welding plan. Submittal review comments from
METS were received today. They are fairly extensive. I reviewed these METS comments, and started to
combine them with the comments from TY Lin into one set to have a comment resolution meeting (CRM).
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00
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